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Initials
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Request
Id

Major
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277 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No

278 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No

353 6.4.4 Track data migration to SAM storage AL AL No No

90 3.1.4.5 Operations Policies doc: Final version AL AL No No

245 3.5.5.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL No No

145 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No

146 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No

175 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No No

180 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS No No

249 3.5.5.1.7 Automated administration of NGOP schema and config AL RH No No

172 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline AL SS No No

173 3.5.1.2.2.4.2 REX ops installs software on production fwd node (d0srv66) AL SS No No

174 3.5.1.2.2.4.3 Put fwd node back into system d0srv66 (Nov 13) AL SS No No

177 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline AL SS No No

178 3.5.1.2.2.5.2 REX ops installs software on production fwd node (d0srv15) AL SS No No

179 3.5.1.2.2.5.3 Switch candidate machine and d0srv15 (1 fwd node downtime)  (Nov 15) AL SS No No

208 3.5.1.4.2.6 REX ops re-installs on test machine AL SS No No

181 3.5.1.2.2.6 REX ops installs software on test fwd node (d0srv47) AL SS No No

210 3.5.1.4.2.7.1 Stop tmb upload to d0srv063; REX ops reinstalls durable location (Nov 26-27) AL SS No No

211 3.5.1.4.2.7.2 Stop tmb upload to d0srv065; REX ops reinstalls durable location (Nov 28-29) AL SS No No

184 3.5.1.2.2.9 Reinstall LCG fwd node (Dec 4 downtime) GG SS No No
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Duration Start Finish

10 days Mon 12/10/07 Fri 12/21/07

10 days Wed 12/26/07 Thu 1/10/08

41 days Thu 10/25/07 Fri 1/4/08

5 days Mon 11/5/07 Fri 11/9/07

5 days Mon 11/5/07 Fri 11/9/07

15 days Mon 11/26/07 Fri 12/14/07

15 days Mon 11/26/07 Fri 12/14/07

2 days Mon 11/12/07 Tue 11/13/07

2 days Tue 11/20/07 Wed 11/21/07

5 days Mon 11/5/07 Fri 11/9/07

1 day Wed 11/7/07 Wed 11/7/07

1 day Thu 11/8/07 Thu 11/8/07

1 day Fri 11/9/07 Fri 11/9/07

1 day Wed 11/14/07 Wed 11/14/07

2 days Thu 11/15/07 Fri 11/16/07

1 day Mon 11/19/07 Mon 11/19/07

1 day Wed 11/21/07 Wed 11/21/07

2 days Mon 11/26/07 Tue 11/27/07

2 days Mon 11/26/07 Tue 11/27/07

2 days Thu 11/29/07 Fri 11/30/07

1 day Tue 12/4/07 Tue 12/4/07

AL
AL Operations Policies doc: Final versio
AL Develop generic NGOP rules: alarm 

FEF,SS Admins and R

RH Automated administration of NGOP 
SS REX ops drains and take production fwd node o

SS REX ops installs software on production f
SS Put fwd node back into system d0srv

SS REX ops
SS

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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AB2,REX

ersion

larm severity, paging/email notifications
DEV,REX REX Ops co-performs ops tasks with 
DEV,REX Topical Operations Training and Docs

nd REX ops configure production fwd node
FEF,SS Admins and REX ops configure production fwd node

OP schema and config

de offline

ion fwd node (d0srv66)

d0srv66 (Nov 13)

X ops drains and take production fwd node offline

REX ops installs software on production fwd node (d0srv15)
SS Switch candidate machine and d0srv15 (1 fwd node downtime)  (Nov 15)

SS REX ops re-installs on test machine
SS REX ops installs software on test fwd node (d0srv47)
SS Stop tmb upload to d0srv063; REX ops reinstalls durable location (Nov 26-27)

SS Stop tmb upload to d0srv065; REX ops reinstalls durable location (Nov 28-29)
SS Reinstall LCG fwd node (Dec 4 downtime)

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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Develop automatic job management framework
AB2,REX Automatic analysis of test results

Track data migration to SAM storage

 SamGrid Dev (Level of Effort)

 as requested by REX ops (Level of Effort)

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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